
 
 

 

Resolution #HSRA 16-07   

 

Approval to Amend the Existing Right-of-Way Engineering & Survey Support Services 

Contracts 
 

Whereas, the California High-Speed Rail Authority (Authority) is responsible for the 

development and implementation of intercity high-speed rail service pursuant to California 

Public Utilities Code Sections 185030 et seq.; 

 

Whereas, the Authority may enter into contracts with private and public entities for the design, 

construction and operation of high-speed rail trains, including all tasks and segments thereof 

pursuant to California Public Utilities Code Section 185036;  

 

Whereas, the Authority is obligated to acquire in excess of 1500 parcels of real property for the 

successful delivery of the First Construction Section in the Central Valley; 

  

Whereas, the Authority has existing contracts, HSR13-64, HSR13-65, HSR13-67, and HSR13-

68 to provide Right-of-Way Engineering and Survey Support Services to support such 

acquisition; and  

 

Whereas, the existing contracts are set to expire on February 28, 2018 and given the anticipated 

additional workload due to design refinements, condemnation, and negotiation with property 

owners, existing funding is anticipated to be sufficient until the third quarter of this year.    

 

Therefore, it is resolved: 

 

The Chief Executive Officer (CEO), or a qualified designee of the CEO, is hereby authorized 

to undertake all that is necessary to negotiate and execute contract amendments with existing 

Right-of-Way Engineering and Survey Support Services consultants (HSR13-64, HSR13-65, 

HSR13-67, and HSR13-68) to respectively extend the contract duration through April 30, 

2020 and to increase the contract values by $10 million cumulatively.  

 

The anticipated maximum amount to be awarded to a single firm would not exceed $3.5 

million. The amount allocated to each contract will be dependent on the capacity of the 

existing firms and their ability to deliver the required services to meet the Authority’s ROW 

delivery schedule. 
 

 

 

 

 



Vote:   7 – 0  

Yes:   Correa; Curtin; Lowenthal; Richard; Richards; Rossi; Schenk 

No:   N/A 

Absent:  Paskett 

Date:   3/8/16  
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